



Progress Report - prior to October 2020



www.earlylearnersd.org

Previous Progress

- The following slides list progress from prior to October 2020.
- We are now utilizing the National League of Cities Community Action Guide progress assessment to note progress.
- Please see the individual quarterly updates for the most recent progress for Early Learner Rapid City.



www.earlylearnersd.org

Completed

- Mission Statement
- Title of Stakeholder group: *Early Learner Rapid City*
- Creation of *Early Learner* video
- Purchase of URL: earlylearnersd.org
- Purchase of email:
- One-pager (subcommittee 1.1)
- Website created through Mile Up Marketing (Early Learner SD funds used) and currently being maintained by the leadership groups with Early Learner SD.
- Early Learner Provider survey (subcommittee 1.2)



www.earlylearnersd.org

In Progress

- Create the "why" early learning is important.
- Create the "what" does early learning look like (components?)
- Establish subcommittee 1.4 to fill gap in work
- Create finalized resource guide (subcommittee 1.5)
- Create resource guide "shortcut" guide (subcommittee 1.5)
- Create parent survey about "how they receive and find information" (subcommittee 1.5)



www.earlylearnersd.org

Not Yet Completed

- Assess how families are receiving and viewing information/activities and events.
- Create talking points for stakeholders in *Early Learner Rapid City*
- Advocacy group formation and organization



www.earlylearnersd.org